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1 0 1. CONTRACT ID CODE
 

0004

00091

400 Seventh Street, SW., Room 7310

FACILITY CODECODE *

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers is extended, is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning ________ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer
submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT
TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT
IN REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or
letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
  -   - X750 - 9 - 03 - 210 -   - XOCV45 - 18000 -   - 2523 -   -   -   -   -   -  

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF
CONTRACTS/ORDERS.

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

X is not,   

Modification 0004 Task Order 304, as approved by the POA Contract Review Board on 6/25/04, Modification 0004 is hereby issued to incorporate the 
following changes:

Increase the scope of the Task Order and total amount by adding CLINS 0002 and 0003.  The purpose of these CLINS is to add additional actions associated
with the resolution issued by the Municipality of Anchorage, Geo-technical 
Advisory Committee. All work shall be completed in accordance with the Statement of Work posted on the Port of Anchorage Contract Management System.

The cost associated with these additions is $18,849.78.  By issuance of this modification the total ceiling amount for this Task Order is hereby increased from 
$16,372.13 to $35,221.91.  As a result of these changes the performance period had been previously extend in Modification 0003 to July 30, 2004.

All other terms and conditions remain unchanged.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED

(Type or print)

16B. United States of America 16C. DATE SIGNED

BY
(Signature of person authorized to sign) (Signature of Contracting Officer)

07/13/2004

NSN 7540-01-152-8070
PREVIOUS EDITION 
UNUSABLE

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA FAR (48 CFR)

53.243

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Tracey L. Ford

CHECK ONE

B.  THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as 
changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C.  THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

A.  THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN  
THE CONTRACT ORDER NO. IN ITEM 10A.

FAR 52.243.3 Changes Time and Materials or Labor Hour

D.  OTHER (Specify type of modification and authority)

Page
1 of 2

2. AMENDMENT/MODIFICATION NO.

6. ISSUED BY CODE 7. ADMINISTERED BY (If other than Item 6) CODE

9A. AMENDMENT OF SOLICITATION NO.

E. IMPORTANT:   Contractor      is required to sign this document and return  _____  copies to the issuing office.

(X)

(X) 10B. DATED  (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER

9B. DATED (SEE ITEM 11)

Washington, DC 20590

DOT/Maritime Administration, MAR-380

8. NAME AND ADDRESS OF CONTRACTOR   (No., street, county, State and Zip Code)

Alexandria, Va 22314

 

ICRC

1033 North Fairfax Street, Suite 400
NO.

11/18/2003

DTMA1D03009 TO-0004/

3. EFFECTIVE DATE
07/06/2004

4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. 
 

(If applicable)

tford



Line Item 
Summary

PageTitleDocument Number 1 2 1

$35,221.91Total Funding:

TO-0004/0004 PORT OF ANCHORAGE 08 Jul 04 2 of 2

           
Fund Budget Org Sub Object Class Sub Program Cost Org Sub Sub Reporting CategoryProj/Job No.

 

FYs
 

  
Closed FYs Cancelled Fund

Line Item
Number Description

Delivery Date

Total CostQuantity
Unit of
Issue Unit Price

Division
  

(Start date to End date)

$18,849.78 $18,849.78

Change in Funding, Unit Price

0001 Project Task 304 - Deepsoil Seismic Analysis 0.00 JOB07/30/2004 

(10/22/2003 to 07/30/2004)

Funding Information:
-   - X750 - 9 - 03 - 210 -   - XOCV45 - 18000 -   - 2523 -   -   -
-   -   -
18,849.78

$35,221.91

$18,849.78

$16,372.13

Accounting Data:
69X1750 1 04 PA 180000 PAB001 2523 - $18,849.78

Previous Total:
Modification Total:

Grand Total:
(Includes Discounts)


